



Legend

Interior Building Project

Exterior Project

Interior and Exterior Project

Campus Accessibility Notice

Ongoing construction projects or street repairs may temporarily limit accessibility. The University encourages you to review the status of University construction projects at the [Facilities Services Campus Plan and Construction](http://facilities.uchicago.edu/construction/) site. (http://facilities.uchicago.edu/construction/)

Should you have any questions, concerns, or suggestions for improving accessibility on any of the route, please contact Facilities Services at (773) 834-1414.

Project List		
1) Campus South-Athletic Field	E-7	5) 1155 East 60th St. - Computer Lab Expansion
PMs: Eric Eichler / John Barlow		PM: Richard Wrigley
Schedule: Completion Summer 2016		Schedule: TBD
2) Primary Steam Regulating Valve Replacement	B-7	6) 6045 S. Kenwood Pod B Phase 2
Midway Studios		PM: Daniel Albo
PM: C. Lee / Daniel Albo		Schedule: 7/1/14 - 10/15/14
Schedule: 7/15/14 - 9/30/14		7) Cathey Eco Digester Installation
3) WSSC Resource Center Relocation	B-7	PM: Richard Wrigley
PM: Daniel Albo		Schedule: Summer 2014
Schedule: 6/14/14 - 9/30/14		8) Steam Plant Upgrades
4) Vault Renovations - Multiple Location	B-7	F-7, G-7
PM: C. Lee		PM: C. Lee
Schedule: 6/14/14 - 9/30/14		Schedule: 6/23/14 - 12/31/14